ATTACHMENT 1

Engineering Change Notices — Tracking Log



NEWMONT.

ECN LOG
Updated: 2/2/2019

Ayax

EPA Response

ECN No. EPA Submittal Date |Description Date Respondant Reponse Status
Change in Specification for Waste Rock Placement in Pit
2018-1 5/8/2018 4 5/13/2018 |EPA/Jacobs Denied Approval Closed
Change in Configuration of Pit 4 Infiltration Collection
2018-2 5/10/2018 System 5/15/2018 |EPA/Jacobs Denied Approval Closed
1. Approval for Reconfiguration of West Infiltration
. . . . § X . Collector
2018-2-1 7/6/2018 Change in Configuration of Pit 4 Infiltration Collection 7/30/2018  |EPA/Iacobs
System 2. Disapproval for Proposed Removal of East
Infiltration Collector Closed
Change in Configuration of Pit 4 Infiltration Collection
2018-2-2 8/9/2018 System 8/29/2018 |EPA/Iacobs Approved Closed




ATTACHMENT 2

Submittal Register — Midnite Mine Remedial Action



NEWMONT. MIDNITE MINE REMEDIAL ACTION @
SUBMITTAL REGISTER
Revision Date: 2/12/2019
Dates
Submittal # Description Final Disposition Type Total Days COMMENTS
and Response Date . . Initiet_l DIEFEEIE gnd Resubmittal Date Final Disposition | Response Returned to D [FIRoEEss
Reeehed IR fouce tDoaT:Sme't (if Applicable) and Response Date | Contractor/ Agency
01018 Surveys
01018-19 As-Built - Pit 4 Drain Gravel Thickness - North Portion 1-4/16/2018 Documents 4/12/2018 AJAX - VAE 3-4/13/2018 4/16/2018 1-4/16/2018 4/16/2018 4 Added control points for thickness verification
01018-20 As-Built - Pit 4 Drain Gravel Thickness - South Portion 1-4/23/2018 Documents 4/21/2018 AJAX - VAE 3-4/22/2018 4/23/2018 1-4/23/2018 4/23/2018 2
01018-21 As-Built - Pit 4 Liner Bedding Thickness - North Portion 1 - 4/30/2018 Documents 4/28/2018 AJAX - VAE 3 -4/28/2018 4/30/2018 1 - 4/30/2018 4/30/2018 2
01018-22 As-Built - Pit 4 Liner Bedding Thickness - South Portion 1-5/4/2018 Documents 5/4/2018 AJAX - VAE N/A N/A 1-5/4/2018 5/4/2018 1
01018-23 Quarterly Survey (April to June 2018) 1-9/17/2018 Documents 8/23/2018 AJAX - VAE 3-9/14/2018 9/17/2018 1-9/17/2018 9/17/2018 25
01018-24 Overliner Protection Layer 1-9/20/2018 Documents 8/23/2018 AJAX - VAE 3-9/14/2018 9/18/2018 1-9/20/2018 9/20/2018 28
01018-25 Pit 4 WRDS 1-9/20/2018 Documents 8/26/2018 AJAX - VAE 3-9/14/2018 9/18/2018 1-9/20/2018 9/20/2018 25
01018-26 WRDS HDS 1-9/20/2018 Documents 8/29/2018 AJAX - VAE 3-9/20/2018 N/A 1-9/20/2018 9/21/2018 23
01018-27 Ore Stockpile #7 Excavation As-Built Data 1-10/15/2018 Documents 10/15/2018 AJAX - VAE N/A N/A 1-10/15/2018 10/15/2018 1
01018-28 Ore Stockpile #6 Excavation As-Built Data 1-10/17/2018 Documents 10/16/2018 AJAX - VAE N/A N/A[  1-10/17/2018 10/17/2018 1
01018-29 East Infiltration Collector As-Built 1-12/26/2018 Documents 11/16/2018 AJAX - VAE 3-12/10/2018 12/21/2018| 1 -12/26/2018 12/26/2018 40
01018-30 2018 End of Year Survey 1-12/26/2018 Documents 12/21/2018 AJAX - VAE N/A N/A 1-12/26/2018 12/26/2018 5 No Exception with Note Attached
01018-31 2018 End of Year Pit 4 Riser Verticality Data 1-1/29/2019 Documents 1/17/2019 AJAX - VAE N/A N/A 1-1/29/2019 1/29/2019 12
01018-32 Pit 4 to Pit 3 Pipeline As-Built 1 - 2/12/2019 Documents 1/17/2019]  AJAX - VAE 3 - 2/1/2019 2/8/2019 1 - 2/12/2019 2/12/2019 26
02016 Well Decommissioning
02016-03 [Well Decommissioning Logs - Full Submittal (18 Wells) 1-12/1/2018 Documents [ 8/23/2018]  AJAX - VAE] 3-9/12/2018] 11/13/2018]  1-12/1/2018] 12/1/2018] 100 [Stantec resubmittal includes all wells decommissioned in 2018.
02272 Geomembranes
Ttem 5; 1/9/2019
see CQC
comments noted
in the Comanco 4 on initial
QC Plan partial submittal
Item 8; see as- No official
1-Items 1-4,6 & 7 - 4/30/2018 built dwg in ltems 1-4,6 & 7; resubmittal on
02272-03* 80 mil HDPE Geomembrane - Full Submittal 3-Items5&8 Material 4/27/2018 AJAX - VAE| 1 & 3-4/27/2018[02272-5 N/A 5/1/2018 Iltems 5 & 8
02272-04 Solomax 40-Mil Smooth Geomembrane for Friction Sleeves - Cut Sheet 1-6/13/2018 Material 5/31/2018 AJAX - VAE 2-5/31/2018 N/A 1-6/13/2018 6/13/2018 13
02272-05 Geomembrane Installation and Sump Repair - Comanco 1-9/12/2018 Material 8/27/2018 AJAX - VAE N/A N/A 1-9/12/2018 9/12/2018 16
02274 Geotextiles
02274-05 32 0z Non-Woven Geotextile 1 - 4/30/2018 Material 4/28/2018 AJAX - VAE 1-4/27/2018 N/A 1 - 4/30/2018 4/30/2018 2
02274-06 Geotextile for Drain Gravel/Overliner Protection Separation 1-5/10/2018 Material 5/9/2018 AJAX - VAE N/A N/A 1-5/10/2018 5/10/2018 1
CETCO Bentomat DN GCL for Infiltration Collectors - Cut Sheet and Material Test Data Received Tom Kelley, Stantec Design Engineer clarification on Spec. - Typo on 02780
02780-01 Pkg. 1 - 6/6/2018 Material 5/31/2018 AJAX - VAE 2-5/31/2018|  See comments 6/6/2018 6/6/2018 6 Spec.
CETCO Puregold Medium Bentonite Chips - Cut Sheet (to fill annular space between
02205-17 vertical riser and friction sleeve) 1 - 6/5/2018 Material 5/31/2018 AJAX - VAE N/A N/A 1 - 6/5/2018 6/5/2018 5
02205 Mine Waste Excavation and Disposal
02205-14 Overliner Protection Gradations 1-2/16/2018 Quality 2/13/2018 Stantec-JT N/A N/A 1-2/16/2018 2/16/2018 3
02205-15 Filter Sand Gradation 1-5/1/2018 Quality 5/1/2018 AJAX - VAE N/A N/A 1-5/1/2018 5/1/2018 1
02205-16 Overliner Protection Material Gradations 1-5/16/2018 Quality 5/16/2018 AJAX - VAE N/A N/A 1-5/16/2018 5/16/2018 1
02205-18 Filter Sand Proctor and Nuclear Density Gauge Testing Results 1-6/13/2018 Quality 6/13/2018 AJAX - VAE N/A N/A 1-6/13/2018 6/13/2018 1
LEGEND Disposition Listing Type Listing Reviewer Listing
New Submittals 1 - No Exceptions Materials CQA AJAX
_ Resubmittal Required 2 - Make Correction as Noted Quality Stantec Engineer/CQC
Final Resolution Received for Resubmittal 3 - Amend and Resubmit Documents Company |Newmont
4 - Rejected and Resubmit Shop Drawings EPA EPA
5- Accepted with Limitations Tribe Spokane Tribe
St Cnty Stevens County
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ATTACHMENT 3
Midnite Mine 2018 Project Schedule



Midnite Mine Remedial Design/Remedial Action
El Project No.: 1498602

Project Milestones

PMSI10 Complete Installation of Pit 4 Liner System
Mobilization
Mob10 Mobilize Equipment

Infrastructure - Haul Road - Construction

ISHRC20 Haul Road Construction - Build for Haul Truck Routes

ISHRC30 Maintain Haul Routes - for Light Vehicles and Haul Trucks (LOE -
maintenance concurrent during Hauls)

ISHRC10 Haul Road Construction - Build for Light Vehicle Traffic

Sustainability and External Relations

S&ER10 Nesting Bird Survey for Timber and Haul Road Clearing
S&ER20 Seasonal Nesting Survey Report Delivery
Pit 4 Operations

Pit 4 Underdrain Dewatering System - Supply, Install, and Operate

100%

100%

100%

15%

100%

100%

100%

121

121

140

18

140

11

07-Jun-18 A

02-Apr-18 A
02-Apr-18 A
17-Apr-18 A
17-Apr-18 A
17-Apr-18 A
26-Apr-18 A
23-Apr-18 A

23-Apr-18 A

09-Apr-18 A

09-Apr-18 A

07-Jun-18 A

07-Jun-18 A
21-Sep-18 A
21-Sep-18 A
02-Nov-18
10-May-18 A
02-Nov-18
10-May-18 A
27-Apr-18 A
24-Apr-18 A
27-Apr-18 A

09-Nov-18

02-Nov-18 ! v

Midnite Mine - Completed or In Progress Activities 2018

NMC

v

¢ Complete Irjlstallation of Pit 4 Liner System

NMC
NMC

NMC

QA/QC
QA/QC

* Seasonal Nesting§ Survey Report Delivery

Data Date: 02-Nov-18
Print Date: 05-Dec-18

Maintain Halﬂ Routes - for Liéht Vehicles an(

I Actual Work = Remaining Level of Effort
[C— Remaining Work = Actual Level of Effort

P4UDS10 Finish Grade Drain Gravel in Pit 4 10 09-Apr-18 A 23-Apr-18 A NMC -
‘ P4UDS20 Place 1 foot (min) Liner Bedding Material in Pit 4 100% 6 23-Apr-18 A 30-Apr-18 A NMC -
P4UDS30 Pit 4 Underdrain Dewatering System - 2 Risers (LOE - concurrent with |~ 63% 105 06-Jun-18 A 02-Nov-18 NMC Pit 4 Underdrain Dewatering System - 2 Rise
Pit 4 Backfill) : : :
v
P4UDSQA/QC10 QA Survey for Pit 4 Liner Bedding Material Grade (North) 27-Apr-18 A 27-Apr-18 A QA/QC |
‘ P4UDSQA/QC20 Final QC Survey Approval (North and South) 100% 0 04-May-18 A  QA/QC # Final QC Surjvey Approval (Nbrth and South)
‘ P4UDSQA/QC15 QA Survey for Pit 4 Liner Bedding Material Grade (South) 100% 0 04-May-18 A 04-May-18 A QA/QC I
Pit 4 Waste Rock Dewatering System - Supply, Install, and Operate 130 01-May-18 A ! v
P4WRDS20 Install Pit 4 Waste Rock Geotextile (Cover the 3 foot thick Overliner 100% 4 25-May-18 A 31-May-18 A NMC -
Protection layer) ;
P4WRDS30 Install Drain Gravel in Pit 4 Waste Rock Dewatering Sump 100% 7 25-May-18 A 05-Jun-18 A NMC _——
P4WRDS10 Install Pit 4 Temporary Waste Rock Pumping and Piping System 100% 1 30-May-18 A 31-May-18 A NMC 1
P4WRDS40 Install Pit 4 Waste Rock (2 Ea) Dewatering Risers (LOE - concurrent 62% 109 30-May-18 A 02-Nov-18 NMC Install Pit 4 Waste Rock (2 Ea) Dewatering R
with Pit 4 Backfill) ; ;
P4WRDS50 Place Pit 4 Waste Rock Dewatering Sump (1.5 foot) Intermediate Filter | 100% 1 06-Jun-18 A 06-Jun-18 A NMC 1
Sand Layer (Approx 490 CY)
P4WRDS60 Place Pit 4 Waste Rock Dewatering Sump (1.5 foot) Filter Sand Layer 100% 1 06-Jun-18 A 06-Jun-18 A NMC I
(Approx 560 CY)
| RN
* @ Current Milestone Hl=ll Critical Remaining Work V==Y S mmary Page 1 0of3
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Midnite Mine Remedial Design/Remedial Action
El Project No.: 1498602

Midnite Mine - Completed or In Progress Activities 2018

Data Date: 02-Nov-18
Print Date: 05-Dec-18

(Approx 8,300 CY)

Activity ID Activity Name % Actual Start Finish Midnite Work 2018 2019
Complete | Duration Resp. Apr May Jun l Jul Aug Sep I Oct I Nov I Dec Jan
P4WRDSP10 Pit 4 WRDS - Secure Horizontal Dewatering System Piping and Pumps = 100% 8 01-May-18 A 10-May-18 A QA/QC ‘ ; ; ; ; ;
P4WRDSP20 Pit 4 WRDS - Purchase and Deliver Intermediate Filter Sand (Approx 100% 01-May-18 A 11-May-18 A NMC _ ‘
490 CY) and Filter Sand (Approx 560 CY) : : : :
P4IC10 Procure GCL (Geosynthetic Clay Layer) Material 100%  17-May-18A  18-May-18A 1
P4IC15 Install Pit 4 Infiltration Collectors (LOE - concurrent with Pit 4 100% 75 10-Jul-18 A 25-Oct-18 A NMC
Backfill) | | | |
P4IC12 Pioneer with Dozer for Infiltration Collectors East side of Pit 4 100% = 22 28-Aug-18 A | 28-Sep-18 A NMC | | I
SPCCI10 SPCC - Utility Crew Clean up and Prep for New Laydown Area (West ~ 75%  09-Aug-18A | 09-Nov-18 ! ! ] SPCC - Utility Crew Clean’ up and Prep fi
of Pile 6) | | | | | | |
HHSWRP10 Haul Area 5 Crusher Rejects (Low Reactivity Layer) to Pit 4 (100,000  100%  06-Jun-18A  12-Jun-18A | | | | |
CY) (Assumed 1 Crew and 2 Shifts) 3 3 3 3 3
EX&P10 Excavate and Place Lime Protore #8 and Ore & Protore #5 100%  06-Jun-18A | 16-Aug-18A I —
EX&P30 Excavate and Place Ore Stockpiles #6 and #7 100% = 42 15-Aug-18 A 15-Oct-18 A NMC | | — |
EX&P50 Excavate and Place Ore Stockpile #4 (Partial) 100% 17 15-Augl8A  19-0ct-I8A  NMC EEEE—————
EX&P40 Excavate and Place Ore Stockpile #3 (Partial) 100% 2 16-Oct-18 A 18-Oct-18 A NMC L
EX&P20 Grade to Drain for Off-Season Lime Protore #8 and Ore & Protore #5 100% 26-Oct-18 A 01-Nov-18 A NMC -
Areas 3 | :
South Waste Rock Pile Removal from the Western Drainage including TISS - 12-Jun-18 A 02-Nov-18 ! M
SWRP10 Excavate and Place TISS 100% 12-Jun-18 A 30-Jul-18 A L —— ‘ ‘ ‘
SWRP20 Excavate and Place (Portion) of South Waste Rock Pile 62% 99 14-Jun-18 A 02-Nov-18 NMC . | xcavate and :Place (Portion) of South Waste
[ PASWL10  Place Pit 4 Subwaste Liner Geotextile / Geomembrane / Geotextile = 100% 30-Apr-18 A 12-May-18 A _
(Approx 110,000 SF) ; ; ;
P4SWL20 Place Pit 4 - 3 foot (min) Overliner Protection Layer S. Side to Sumps 100% 6 14-May-18 A 24-May-18 A NMC L I ;
(Approx 4,000 CY) | |
P4SWL25 Repair Geotextile Overliner Protection Layer S. Side (Near WRDS) 100% 6 16-May-18 A 23-May-18 A NMC L
P4SWL30 Place Pit 4 - 3 foot (min) Overliner Protection Layer N. Side Past Sumps 100% 3 04-Jun-18 A 07-Jun-18 A NMC L]
—
—

=1 Remaining Work = Actual Level of Effort

Mo N i i

[ WAI0  Decommissionin g remainder of Wells W—WW '

Site Preparation - Early Works 37 12-Sep-18 A 16-Nov-18 v

SP10 Removal of Trees - East and West Side of Pit 4 100% 28 12-Sep-18 A 19-Oct-18 A NMC _

SP20 Winter Shutdown activities for 2018 season 40% 3 30-Oct-18 A 16-Nov-18 NMC 1: Winteljf Shutdown actiVjities for 2018 s
* @ Current Milestone =l Critical Remaining Work V==—==y Summary Page 2 0of 3
B Actual Work == Remaining Level of Effort /
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Midnite Mine Remedial Design/Remedial Action Midnite Mine - Completed or In Progress Activities 2018 Data Date: 02-Nov-18
El Project No.: 1498602 Print Date: 05-Dec-18
Material Procurement / Sourcing 53 20-Aug-18 A 08-Nov-18 ; ; ; ; :
02016-WD10  Grout for Well Decommissioning 100%  13-Sep-18A | 14-Sep-18A | | | | | 1
02594-HDPEP10 HDPE - 6 in diameter SDR11 - Inventory for Pit 4 to Pit 3 installation | 100% 1 20-Aug-18 A 21-Aug-18A NMC | | | | 1 | | |
SPCC20 Design and Construct SPCC Transfer / Storage Facility Lined Area West 30%  22-AugI8A | -Aug-18 A  08-Nov-18 _:l Design aanl Construct SPC(F Transfer / Stq
of Pit #3 3 3 3 3 3 3 ‘ ‘ ‘
SPCC30 Design and Contract Concrete Pad at New Laydown Yard (West of Pile | 100% & 24 29-Aug-18 A | 03-Oct-18 A NMC | | | | I
6) : : : : : :
* @ Current Milestone Hl=ll Critical Remaining Work V==Y S mmary Page 30f3
I Actual Work = Remaining Level of Effort /
=1 Remaining Work = Actual Level of Effort NE WMO N T




ATTACHMENT 4

EPA Comments on the Midnite Mine 2018 Remedial Action
Summary Report — Rev 1 (Draft)



From: Mevyer, Linda

To: Lou Miller

Cc: Bill Lyle (William.Lyle@Newmont.com); David Lee; Thompson, Jed; Drain, Vance; Morrison, Kay;
crossley@spokanetribe.com

Subject: Re: EPA comments on the Midnite Mine 2018 Remedial Action Summary Report

Date: Monday, April 15, 2019 9:55:41 PM

One thing you could do is add some references - like to the debris disposal plan question - for
instance when you describe the stuff you placed in pit 4 you could say it was done in
accordance with approved RFI# or in accordance with the approved debris disposal plan - I am
planning to put that on our web site so it might help folks reading the document.

On Apr 15, 2019, at 1:11 PM, Lou Miller <lou.miller@wm-env.com> wrote:

Linda —

We received your comments on the Annual report. | am not sure what specific other
issues you are referring to below when you state “in addition to the issues discussed in
our meeting on Thursday” but if you could provide specifics, we will then be able to
ensure that we address all you comments and revise the report accordingly.

Thanks

Lou

From: Meyer, Linda <Mever.Linda@epa.gov>

Sent: Saturday, April 13,2019 9:31 PM

To: Lou Miller <lou.miller@wm-env.com>; connolly@spokanetribe.com; Mark Fillius
<mark fillius@usace.army.mil>

Cc: Bill Lyle (William.Lyle@Newmont.com) <William.Lyle@Newmont.com>; David Lee
<David.Lee@newmont.com>; Thompson, Jed <Jed.Thompson@stantec.com>; Drain,
Vance <vance.drain@stantec.com>; Rule, Rebecca Ann @ NWS
<rebecca.a.rule@usace.army.mil>; Demus, Steve/SPK <steve.demus@jacobs.com>;

brian@clearylawgroup.com; connolly@spokanetribe.com;
crossley@spokanetribe.com; Kaylene_Ritter <Kaylene_Ritter@abtassoc.com>; rickys

<rickys@spokanetribe.com>; tamarak@spokanetribe.com
Subject: EPA comments on the Midnite Mine 2018 Remedial Action Summary Report

Lou - in addition to the issues discussed in our meeting on Thursday , here are a
few additional comments on the 2018 Annual Report.

1. Section 2.1, Site Air Monitoring. EPA Method 22 was not formally
documented in the weekly reports. This appears to be carryover language from
2017 when this method was performed during rock crushing activities.
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2. Section 2.3.3, first sentence. Did improvements of the decon facility occur in
2018 and not 2017?

Linda Meyer | Superfund Project Manager

U.S. Environmental Protection Agency | Region 10
1200 Sixth Ave, Suite 155 (ECL-122)

Seattle, WA 98101

(206) 553-6636
mever.linda@epa.gov

From: Lou Miller <Jou.miller@wm-env.com>

Sent: Thursday, March 14, 2019 10:05 AM

To: Meyer, Linda; connolly@spokanetribe.com

Cc: Bill Lyle (William.Lyle@Newmont.com); David Lee; Thompson, Jed; Drain, Vance
Subject: Midnite Mine 2018 Remedial Action Summary Report

Linda/Randy,

Attached is the Remedial Action Summary report for the 2018 construction
season.

Please let me know if you have any questions.

Lou Miller

WM-Environmental

1027 W. Horsetooth Rd, Ste. 200
Fort Collins, CO 80526

970 672-8770 (office)

970 412-1256 (cell)
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